Conquer

team project management

with loose GitHub integration

Team Page

Conquer

stable

Jake

2:35:00 LEFT

Implement Authentication

Luke

18:45 LEFT

Fix Client GUI

Zach

5:00:00 LEFT

Implement Web Socket

Queue	Finished
Implement Authentication	
Fix Client GUI	
Implement Web socket	
Implement Forgot Password	
Reformat Price Display	
+ Add Task	

fppt.com

Review

- Build Teams
- Create and Assign Tasks
- Send Direct Messages
- Email Invitations

Progress

- ✓ Create Account and Login
- ✓ Navigation Bar
- ✓ Create Team / My Teams
- Invites
- Task Management
- Communication
- Visual Countdown

Implementation

Development

Test

Production

Timeline

2019	Week 1	2	3	4	5	2019

Today

Task	Duration	Dates
Invitations	5 days	Oct 21 - Oct 25
Task Management	5 days	Oct 28 - Nov 1
Communication	5 days	Nov 4 - Nov 8
Time Visualization	5 days	Nov 11 - Nov 15
Production	5 days	Nov 18 - Nov 22